

**A. DETAILS OF TENDERS & CONTRACTS ( PURCHASE ) AWARDED FOR THE MONTH OF NOVEMBER 2020 OF VALUE Rs. 50.00 Lakhs & ABOVE**  
**[ AS PER CVC'S CIRCULAR DTD. 16.03.2005 & 14.07.2009 ( Ref. No. VIG/13, Dtd. 12.06.2014 ) ]**

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid system)	Last date of receipt of tender	No. of tender received	Nos. and Name of Parties qualified after Technical Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether Contract awarded to Lowest Tenderer / Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract ( Rs. Lakhs ) approx.	Schedule Date of completion of supplies
MAT(P)/PAINTS / NORTH KARANPURA/ 71043/ERE/232, Dated 11.08.2020	Supply & Delivery of Primer & Paints for our North Karanpura Boiler site, NTPC, Tandwa Jharkhand. .	Limited	11.08.2020	Two Part Bid System.	01.09.2020	07 No(s).	3 No(s) i) M/s. Grauer & Weil (India) Ltd., ii) M/s. Dooall Corporation (India) Pvt. Ltd., iii) M/s. Berger Paints (I) Ltd.,	i) M/s. Shenlac Paints Ltd., ii) M/s. Chemcoat Paints (I) Pvt. Ltd.,iii) M/s. Nova Paints & Chemical, iv) M/s. Advance Paints Ltd.,	Yes.	B&R. 139/ 71043 (Ere) dated 03.11.2020.	M/s. Grauer & Weil (India) Ltd.,	73.32 Lakhs	Within 1(one) month from from dt of approval of Data sheet & QAP.
MAT(P)/HOWRAH/ 10046/444, Dated 03.11.2020	Supply & Delivery of Strl. Steel for our Howrah Works.	Limited	03.11.2020	Single Part Bid System.	04.11.2020	01 No(s).	01 nos. i) M/s.Steel Aurhority of India Ltd. / Kolkata	Nil	Yes.	B&R. 143/ Howrah/10046 dated 09.11.2020.	M/s.Steel Aurhority of India Ltd. / Kolkata	177.24 lakhs	Within 30.11.2020
MAT(P)/ERE/7105 2-53/Pipe/301, Dated 02.09.2020.	Supply of G.I Pipes of 25 NB, 32 NB & 40NB.	Open	02.09.2020	Two Part Bid System.	15.09.2020	04 No(s)	02 nos. i) M/s.Indus Tubes Ltd., ii) M/s.Steel Tube Agencies.	02 nos. i) M/s. Sreevatsa Tube Corporation Ltd., ii) M/s. Jindal Pipes Ltd.	Yes.	B&R. 148/ 71052-53 (Ere) dated 11.11.2020.	M/s. IndusTubes Ltd.	52.45 lakhs	Within 4-6 Weeks
MAT(P)/Civil/51204 /436, Dated 28.10.2020	Supply & Delivery of TMT Bar for our Barmer site , Rajasthan.	Limited	28.10.2020	Single Part Bid System.	29.10.2020	01 No(s).	01 nos. i) M/s.Steel Aurhority of India Ltd.(SAIL) / Kolkata	Nil	Yes.	B&R. 153/ 51204 (C) dated 13.10.2020.	M/s.Steel Aurhority of India Ltd. / Kolkata	116.64 lakhs	Within 30.11.2020
MAT(P)/ERE/6098 4/Cable Tray/ 89, Dated 24.06.2020.	Supply of Cable Trays, Bends, Tray Cover & GI Flats .	Open	24.06.2020	Two Part Bid System.	30.07.2020	07 No(s)	4 nos. i) M/s. SRG International Pvt. Ltd., ii) M/s. Ratan Projects & Engg. Co. Pvt. Ltd, iii) M/s. Advance Power Products, iv) M/s. Saral Industries.	3 nos. i) M/s. India Elect. Synd., ii) M/s. Vatco Elect. Power, iii) M/s. Maheswari elect. Mfg. (P) Ltd.,	Yes.	B&R. 154/ 60984 (Ere) dated 18.11.2020.	M/s. SRG International Pvt. Ltd.	115.73 lakhs	Within 4 to 12 weeks
MAT(P)/Civil/51204 /461, Dated 09.11.2020	Supply & Delivery of TMT Bar for our Barmer site , Rajasthan.	Limited	09.11.2020	Single Part Bid System.	10.11.2020	01 No(s).	01 nos. i) M/s.Steel Aurhority of India Ltd. / Kolkata	Nil	Yes.	B&R. 155/ 51204 (C) dated 19.11.2020.	M/s.Steel Aurhority of India Ltd. / Kolkata	1043.48 lakhs	Within 31.01.2020

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid system)	Last date of receipt of tender	No. of tender received	Nos. and Name of Parties qualified after Technical Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether Contract awarded to Lowest Tenderer / Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract ( Rs. Lakhs ) approx.	Schedule Date of completion of supplies
------------	-----------------------	------------------------	----------------------------	---	--------------------------------	------------------------	---	---	--	---------------------	--------------------	---	---

**B.DETAILS OF TENDERS & CONTRACTS ( SUB-CONTRACT / LABOUR CONTRACT ) AWARDED FOR THE MONTH OF NOVEMBER 2020 OF VALUE Rs. 2.50 Crores & ABOVE**

**[ AS PER CVC'S CIRCULAR DTD. 16.03.2005 & 14.07.2009 ( Ref. No. VIG/13, Dtd. 12.06.2014 ) ]**

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid system)	Last date of receipt of Tender	No. of tender received	Nos. and Name of Parties qualified after Technical Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether Contract awarded to Lowest Tenderer / Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract ( Rs. Lakhs ) approx.	Schedule Date of completion of supplies
B&R/ERE/71062/NIT/PAINT/TALLAH /09B, Dated 04.12.2018	Supply & Application of Painting at outside of Tallah Tank, Kolkata.	Open	04.02.2018	Two Part Bid System.	10.01.2019	04 No(s).	02(Two) / i) M/s. Grauer & Weil (India) Ltd., ii) M/s.Lalitha Infraprojects Pvt. Ltd.	02(Two) / i) M/s. STC Shipping Enterprise, ii) M/s.Western Interior.	Yes.	B&R/HO/PCD/71062 /Outside Painting /SC/ WO/123,dated 03.11.2020.	M/s.Lalitha Infraprojects Pvt. Ltd.	477.51 lakhs	Within 10 Months .
B&R/MDS/EESL/NIT/CCMS/ODISHA, Dated 31.05.2019	Supply, Installation ,Commissioning & maintenance of CCMS Boxes in state of Odisha.	Open	31.05.2019	Two Part Bid System.	17.06.2019	04 No(s).	03(three) / M/s. Pruthvi Adithya Infratech Pvt. Ltd., ii) M/s.Sunrays Agencies , iii) M/s. Fugenic Computer Services Pvt. Ltd.	01(one) M/s. Kalyani Energy Solution Pvt. Ltd.	Yes.	B&R/PCD/71107/SC/WO/143, Dated 12.11.2020	M/s. Pruthvi Adithya Infratech Pvt. Ltd	257.00 Lakhs	70 days from LOI.
B&R/MDS/EESL/NIT/LED Repair & Maintenance / 02/1423, Dated 24.12.2019	Repair & Maintenance of LED Street light for 7 years in Palghar Cluster of Maharastra.	Open	24.12.2019	Two Part Bid System.	06.01.2020	03 No(s).	03(three) / M/s. Bynark Engineering Pvt. Ltd., ii) M/s.Sunrays Agencies , iii) M/s. Fugenic Computer Services Pvt. Ltd.	Nil	Yes.	B&R/PCD/71086/LC/WO/144, Dated 13.11.2020	M/s. Sunrays Agencies	282.74 Lakhs	7 years from LOI.
EOI No.B&R/HO/STPI/ 51079 & 51176/ EOI/CW/01, Dated 14.03.2019 and Price bid No. B&R/HO/ STPI/ Koraput/CW/Price/ Pkg-I ,Dated 01.07.2020	Construction of STPI Building at Koraput , Jeypur at Odisha, under Govt. of India.	Open	14.03.2019 & 01.07.2020	Two Part Bid System.	11.04.2019 & 08.07.2020	05 No(s).	02(two) / i) M/s. Lalitendu Satpathy, ii) M/s.Damodar Engineers Pvt. Ltd.	01(one) i) M/s. CMRGS Infrastructure Projects Ltd.,ii) M/s. Manoj Kumar Agarwal , iii) M/s.Rajlaxmi Bihar Buildcon Pvt. Ltd.	Yes.	B&R/HO/STPI/ 51079/Pkg-I / Koraput / WO/152, dated 27.11.2020	M/s. Lalitendu Satpathy,	640.32 Lakhs	Within 15 Months .